
Fiscal Year: 2008  Period: May***** Baseline Scenario: Soils OU Schedule delay *****

Baseline by Year Report 
WBS 04.11.06.01 - Soils Operable Unit

Incremental - Escalated Dollars

WBS  Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018  To Go  Total 

 28 2742 2474 15380 1843 6939 84        29491
04.11.06.01 - Soils Operable Unit

 28 130 134 137 140 143 73        786
   04.11.06.01.01 - Soils Subproject Management

  152 257 4642 7          5059
   04.11.06.01.02 - Soils Removal Action

  132 277 7278           7686
   04.11.06.01.03 - Soils Remedial Acton

  2022 689 1630 747 6796 10        11894
   04.11.06.01.05 - Soils/Rubble Piles

  306 1118 1693 949          4065
   04.11.06.01.06 - Site Wide Walkover

 28 2742 2474 15380 1843 6939 84        29491
TOTAL
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